
February 1, 2002 
PMX# 235-1896-054 (02/01) 

Ms. Janet Lunceford 
City of Bremerton Fire Department 
81 7 Pacific A venue 
Bremerton, Washington 98337 

Re: Sesko Property Abatement Project - BRC Progress Payment 

Dear Janet: 

The following is a summary of the BRC billing and payments based on our records: 

Contract Amount 

Progress Payment Number 1 

BRC Progress Request No. 2 (Arsenal) 
BRC Progress Request No. 2 (Pennsylvania) 
Total BRC Progress Request No. 2 

Payment Request 1-2 Total 

Payment Request 1-2 Percentage of Total 

$158,571.69 

$ 32,726.42 

$ 60,088.24 
$ 37,904.90 
$ 97,993.14 

$130,719.56 

82.4% 

The above percentage is based on the contract amount of $158,571.69 that includes $1,893.50 (including tax) for 
Hazardous Waste testing. This will probably not be required. Deducting this from the contract amount results in 
$156,678.19. Using this contract amount, the Payment Request 1 and 2 is for 83.4%. 

Based on our inspection of work accomplished, we believe this to be a reasonable billing. 

Please contact me at (360) 850 5305 if you have any questions. 

Sincerely, 
PARAMETRIX, INC. 

Peter Battuello 
Project Manager 
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